

## CITY COUNCIL MEETING

**New Menlo Park community campus project** 





### **AGENDA ITEM**



Council direction on the following:

- Term sheet
- Conceptual design and pool demolition
- Project schedule and review process





#### **MILESTONES TO DATE**

- October 2019: Facebook announced offer
- December 2019: Facebook submitted offer letter
- January 28: Council approved Resolution of Intent
- February 9: Community meeting
- February 25: Council direction on interim services
- April 7: Council voted to re-affirm the project as a top priority in light of the COVID-19 pandemic
- April 21: Council expressed support for draft plan for interim services
- July 28: Council approved funding for base level project
- September 10: Telephone town hall
- Council subcommittee meetings





#### **TERM SHEET**

- Purpose: summary document to serve as guide for project review and detailed construction agreement
  - Term sheet is unenforceable
  - Construction agreement based on an approved project will be legally binding
- City requested work (Section 3)
  - Pool (item i)
  - Red Cross evacuation center (item ii)
  - Sustainability and resiliency (items iii-vii)
  - Utilities (items viii-x)



# CONCEPTUAL DESIGN AND POOL DEMOLITION



- Replace existing facilities and incorporate library
  - Two story building
  - New consolidated parking lot
  - Reconfigured pool in same general location
- Plan as shown necessitates the demolition of the existing pool
- Need Council input on pool demolition in order to maintain project schedule





#### **BUDGET CONSIDERATIONS**

- Value of Facebook's offer
- City's obligations
  - Certain soft costs and furniture, fixtures & equipment
  - Staff time, consultant services
  - Interim services
  - Pool replacement
  - Potential project enhancements
- Potential funding sources
  - Measure T recreation bonds
  - Additional appropriation from unassigned fund balance
  - Other





#### **UPCOMING PROJECT REVIEW MEETINGS**

- October 5: Planning Commission study session
- October 13: City Council direction on additional City requested work
- October 27: City Council approval of the final interim services plan
- December 7: Planning Commission public hearing for recommendation
- January 12, 2021: City Council public hearing on agreement, project and CEQA determination plus identification of funding to rebuild the pool concurrently with the new building (if directed)





#### **CONSTRUCTION SCHEDULE**

- June 2021: Facility closures
- July to August 2021: Remediation and demolition
- Spring 2023: Facilities re-opening






#### RECOMMENDATION ON PROJECT REVIEW


#### Confirm the following:


- The term sheet for the Menlo Park Community Campus (MPCC) located at 100 Terminal Avenue should guide the preparation of a binding agreement (Attachment A.)
- The conceptual design as shown in the illustrative site plan (Attachment B), which requires the demolition of the existing Belle Haven pool facilities, should proceed for review.
- The project review process should adhere to the remaining steps and timeline through January 2021.















**1" = 40'** at 11" x 17"



Illustrative Plan Enlargement - Second Floor